

TSIS 3 - Weekly Plan & Fact Report

Project	StartupHub	Group	StartupHub Team
Week	Week 1: 21-27 September 2026	PM	Kuanysh Kurmanov
Report date	27 September 2026	Overall status	On Track

Team members and roles

Team member	Role
Sharipov Alisher	Frontend Developer / UX/UI Designer
Askar Kulakhmetov	Backend Developer
Kuanysh Kurmanov	Project Manager (PM)

Week summary

The main goal of this week was to define the StartupHub project and start implementation. We completed the project scope, stakeholders, RACI matrix, idea list and initial feature list. The website design is actively in progress, the first website layout has been added, and the login and sign-up functionality is almost completed. The overall status is On Track.

Plan for the week

- 1 Define the problem, solution, target users and MVP scope.
- 2 Identify the main stakeholders and their expectations.
- 3 Create the first RACI matrix for the team.
- 4 Prepare the Idea List and Initial Features List.
- 5 Continue the website design and add the first page layout.
- 6 Implement login and sign-up functionality.

Plan & Fact

Task	Planned result	Actual result	Status	Blocker	Next step
Project scope	Problem, solution, target users and MVP are defined.	Completed and aligned with the StartupHub concept.	On Track	-	Use it as the base for the next documents.
Stakeholders	At least 5 stakeholder groups with expectations.	7 stakeholder groups were defined with priorities and actions.	On Track	-	Later validate expectations with the team or users.
RACI matrix	8-12 key activities with one Accountable role per row.	11 activities were prepared and roles were assigned.	On Track	-	Connect weekly tasks to specific team members.
Ideas & features	5-8 ideas and 8-12 initial features.	7 product ideas and 12 initial features were prepared.	On Track	-	Convert Must-priority features into the MVP backlog.
Website design	Create the initial design for the main website pages.	Design work is actively in progress.	On Track	-	Finish the main page designs and refine the UI.
Website layout	Add the first website structure and page layout.	The initial website layout was added.	On Track	-	Continue building the startup catalog and startup page.
Login & sign-up	Implement basic authentication pages and flow.	Login and sign-up are almost completed.	On Track	-	Finish the remaining parts and test authentication.

What we learned

- The MVP should stay focused on publishing, viewing, searching and opening startup profiles.
- RACI helps the team understand who does the work and who is responsible for the final result.
- Product ideas should be separated from MVP features to avoid making the project scope too large.

Focus for next week

Finish the main website design, continue the page layouts, complete and test login/sign-up, and start implementing the startup catalog.

AI Disclosure

Generative AI was used to help structure the report and improve wording. The StartupHub project direction and the Plan/Fact information are based on the team's project work and should be checked by the team before submission.